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ESTIMATE RUN 09/30/2004

ESTIMATE SUMMARY 10:41:53
CONTID: C14676 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14676-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 80 WORK DAYS
REGION 6 SIGNAL SYSTEM - PH II PERCENT TIME: 48.75 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: AQC R600-215
REGION 6 SIGNAL SYSTEM - PH II
NAME OF ROAD: 287C
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HENKELS & McCOY, INC. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 08/02/2004
22275 EAST ALAMEDA AVE. DATE LET 05/27/2004 DATE WORK BEGAN
DATE AWARDED 06/22/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED
AURORA Cco 80018 303 364 2961 DATE NOTICE TO PROCEED 08/02/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 436,969.66 PARTICIPATING $ 281,920.60 $ 76,499.14
AWARD PROJECT AMT:  § 414,822.63 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 64.52% TOTAL EARNINGS 281,920.60 76,499.14
FUNDS AVAILABLE: $ 155,049.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 281,920.60 76,499.14
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 281,920.60 76,499.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 281,920.60 76,499.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76,499.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14676-BID ESTIMATE RUN 09/30/2004
PROJECT: AQC R600-215 ESTIMATE NO: 0002 10:41:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS

0005 203-01597 *POTHOLING 200.000 85.250
HOUR 39.000 3,670.68
94.12000 124.250 11,694.41
0010 208-00205 *EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 0.000 0.00
35.29000 0.000 0.00
0015 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 28,540.000 21,008.000
LF 7,073.000 60,544.88
8.56000 28,081.000 240,373.36
0020 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 0.000
LF 32.000 287.04
8.97000 32.000 287.04
0025 613-07034 *PULL BOX (24"X36"X18") 30.000 0.000
EACH 5.000 1,720.45
344.09000 5.000 1,720.45
0030 613-07038 *PULL BOX (36"X48"X18") 14.000 1.000
EACH 4.000 1,922.96
480.74000 5.000 2,403.70
0035 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,170.000 0.000
LF 0.000 0.00
13.11000 0.000 0.00
0040 614-87020 OPTICAL TRANSCEIVER 14.000 0.000
EACH 0.000 0.00
2,249.41000 0.000 0.00
0045 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
1,911.76000 0.000 0.00
0050 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 32,190.000 0.000
LF 0.000 0.00
1.09000 0.000 0.00
0055 626-00000 MOBILIZATION 1.000 0.600
LS 0.400 6,388.30

15,970.76000 1.000 15,970.76
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PCN: 14676-BID ESTIMATE RUN 09/30/2004
PROJECT: AQC R600-215 ESTIMATE NO: 0002 10:41:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS

0060 630-00000 *FLAGGING 600.000 0.000
HOUR 0.000 0.00
17.65000 0.000 0.00
0065 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 0.000
DAY 0.000 0.00
117.65000 0.000 0.00
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 14.000
DAY 12.500 1,470.63
117.65000 26.500 3,117.73
0075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 8.500
EACH 0.000 0.00
235.29000 8.500 1,999.97
0080 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
2,941.18000 1.000 2,941.18
0085 630-80380 *TRAFFIC CONE 200.000 65.000
EACH 35.000 494.20
14.12000 100.000 1,412.00
0090 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70028 F/A ESB PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 436,969.66 $ 76,499.143 281,920.60

PROJECT TOTAL CURRENT AMT § 436,969.66 $ 76,499.14 $ 281,920.60



